
BRECKINRIDGE COUNTY PROJECT DEVELOPMENT BOARD 

 

REGULAR MEETING 

SEPTEMBER 15, 2009 

 

Re:  Call to Order 

Chairman Powers called to order the regularly scheduled meeting of the Breckinridge 

County Project Development Board at 5:30 CST at the Breckinridge County Annex 

Building on September 15, 2009.  Members present were; 

  

  Ray Powers, Chairman 

  Judge Shan Embry, District Judge 

  Judge Bruce Butler, Circuit Judge 

  Ronnie McCall, AOC 

  Tom Brite, Ky. Bar Representative 

  Connie Brumfield, Circuit Court Clerk 

  Charles Allen Wilson, Citizen at Large 

  Chris Alexander, AOC  

 

Also in attendance were Jill Smith, Richard Mitchell and Norman Leigh. 

 

Re:  Minutes- August 20, 2009 

Chairman Powers called for a motion to approve the minutes from the August 20
th

 

meeting.  Tom Brite moved, seconded by Judge Embry to approve the minutes as 

submitted by Secretary, Odessa Hobbs.  Chairman Powers called for a vote on the 

motion.  ALL PRESENT VOTING AYE.  MOTION CARRIED. 

 

Re:  Design Discussion-Jill Smith, Architect 

Chairman Powers turned the meeting over to Jill Smith for a report on the design process.  

Jill reported that the construction documents were completed and she had met with 

Richard Mitchell and they had discussed construction issues.  Jill had also recently met 

with the offices to present carpet samples for decisions concerning the finishes.  Jill 

informed the board of an option available for the facility that involved a certification 

called LEED (Leader in Environmental & Engineering Design), a seal of approval that 

other Judicial Center projects were attempting to achieve.  Subsequent to discussion no 

action was taken as it was the groups’ consensus that it was not a necessity for the 

Breckinridge County Project as the board members wished to place their funding on other 

upgrades if available.  Jill stated that the project was already a primarily GREEN project 

due to the decisions the board had already agreed upon.  Discussion continued concerning 

windows, seals and finishes after viewing a new drawing of the facility.  Upon 

completion of Jill’s report Chairman Powers turned the meeting over to Richard Mitchell. 

 

Re:  Construction Report-Richard Mitchell, Construction Project Manager 

Richard informed the board members that the Phase 1 demolition had been completed 

today, the sewer lines had been redirected, and commented that Joe Bennett Backhoe 

should be commended for leaving them with the cleanest demo site in the state.  Mr. 



Mitchell stated that he wished to submit for pre-approval the receipts and purchase orders 

from Joe Bennett Backhoe and an invoice for the deed & title insurance from Tom Brite.  

Subsequent to discussion, Charles Allen Wilson moved, seconded by Judge Embry to 

pre-approve payment of the invoices, pending the approval of the AOC, to Joe Bennett 

Backhoe in the amount of $63,026.79 for the completion of Phase 1 demolition, and 

Thomas C. Brite, Attorney At Law, for $10,245.50 for the Deed recording and Title 

Insurance.  ALL PRESENT VOTING AYE WITH TOM BRITE ABSTAINING.  

MOTION CARRIED. Richard also reported that the final revised plans with 

specifications should be out to bid around October 1
st
, with a bid date to be set around 

November 1
st
, then the bid opening followed by 7 to 10 days of bid reviews.  Subsequent 

to discussion it was decided that the bid opening would occur in the big court room at the 

Breckinridge County Court House to accommodate everyone attending.  Richard further 

explained that once the bids were opened, discussed, and accepted, the project 

completion date would be approximately 20 months with the possible exception of lost 

work days, at a 1 for 1 ratio, which would be reported to the board on a monthly basis. 

Richard Mitchell confirmed that ads would be placed in the local paper.  Richard 

concluded his report by stating that Keith Brock was unable to attend this meeting.   

 

Re:  Financial Business  

Ronnie McCall reported that the bond issue between the AOC and Codell Construction 

had been settled and that $4,950.00 of the interim financing had been placed in an escrow 

account.  He further stated that the markets looked good at the present time.  Chris 

Alexander requested that the Project Development Board express a personal thank you to 

Joe Bennett Backhoe for a job well done.  Chairman Powers called for any New Business 

or Additional Reports.  Richard Mitchell requested a schedule for the vacating of the Old 

Jail and Health Department buildings.  Following a discussion on the progress, Richard 

stated that he would prepare a separate Demo Package for Phase 2 of the Demolition 

Process to allow the progress to continue at a steady pace.  Subsequent to discussion the 

next meeting date was undecided upon until Chairman Powers and Richard Mitchell 

could discuss progress.  Chairman Powers agreed to notify everyone when a meeting date 

was appropriate.  With no additional reports and no new business, Judge Embry moved, 

seconded by Charles Allen Wilson to adjourn the meeting.  ALL PRESENT VOTING 

AYE.  MOTION CARRIED.  Meeting adjourned. 

 

Secretary Certification 

I, Odessa Hobbs, having been appointed as Project Development Board Secretary, do 

hereby certify that this is a true and accurate record of the actions taken by the 

Breckinridge County Project Development Board at the meeting of September 15, 2009. 

 

____________________________ 

Odessa K. Hobbs, PDB Secretary 

 

____________________________ 

Ray Powers, PDB Chairman 

            

 



 


